



Co-funded by the
Erasmus+ Programme
of the European Union



Erasmus+ Programme Key Action 2 Cooperation Partnerships for Higher Education (KA220-HED)

Project No: 2023-1-RO01-KA220-HED-000155412

Project title: European Network for Additive Manufacturing in Industrial Design for Ukrainian Context – Acronym: AMAZE

Transnational Project Meeting 3 (TPM 3)

Minutes of meeting 4-6 September 2024, Madrid, Spain

Hosted by: Edibon International S.A. company, Madrid, Spain

Location and venue: Edibon International S.A., Calle Julio Cervera, No. 10, Móstoles, Madrid, Spain

Contact: mbonilla@edibon.com

The Opening and Welcome ceremony began on the first day, with an introduction realized by Mrs. Manager Bonilla Mirian of Edibon International S.A. company from Madrid, Spain, presenting the activities, the laboratories, and the experimental research existing in the company.

Mrs. Manager Bonilla Mirian presented the Agenda of Transnational Project Meeting 3 (TPM3).

Each partner involved in AMAZE consortium (UNSTPB, PUT, EDIBON International S.A., CYFNU), followed the discussions based on the meeting agenda.

Mrs. Assoc. Prof. Diana Băilă, Politehnica Bucharest, AMAZE project manager presented the summary of midterm project results, setting up and clarifying goals of the meeting.

Every AMAZE consortium partners presented and discussed the results conforming to the objectives of AMAZE project. The project activities and events were also mentioned, as well as the obtained results into Intellectual Outputs IO1, IO2, IO3, and IO4 at the end of project. The information from ANPCDEFP Romanian agency and important aspects concerning the final report, the contracts and annexes were presented by Promoter, Mrs. Assoc.Prof. Băilă Diana Irinel. The project management concerning the eligibility costs of the staff members involved in the AMAZE project, collection of the activity reporting by the coordinator, organization and calendar and the important tools were discussed.

At the final of the first day, on 4 September 2024, were realized Q&A with partners comments and discussion on the possibility of formation micro-working groups and the day was finished with the lunch break.

On the 5 September 2024, were discussed the financial and administration rules and status related to the activity reported (timesheets, reports, minutes, feedbacks, etc.). It was presented the status about financial expenses (financial balance) for all partners and aspects related concerning the next





future expenses (that are eligible) and reporting of timesheets. It was presented the approved budget modification for AMAZE project for Spanish partner, by ANPCDEFP Romanian Agency.

It was noted the setting updates, tasks and responsibilities concerning Intellectual Outputs IO1, IO2 and IO3 that are finished and were realized discussions about the next Intellectual Output IO4, respectively was made a disseminating plan, status of papers and current and planned work.

The results obtained into Intellectual Outputs IO1, IO2 and IO3, and the events that were realized were presented such as:

- Organizing of TPM1 (Kick off Meeting) of AMAZE project (2 persons/partner) – hosted by National University of Science and Technology Politehnica Bucharest, Romania, in the period 27 - 29 November 2024, the coordinator of the AMAZE project presented and disseminated the Intellectual Outputs, the activities, the tasks and the future results of the project.
- Organizing of ME1 (40 persons from different companies and 8 foreigners) – hosted by EDIBON International S.A. Madrid, Spain, on 25 April 2024 – that was a great success, having a higher visibility.
- Organizing of Training staff STTE hosted by EDIBON International S.A. Madrid, Spain, during 4 days, in the period 7-10 May 2024, participating from each partner institution 4 persons (in total 16 persons) – that was a very useful Training Staff for all AMAZE project partners.
- Organizing of TPM2 (3 days) –hosted by PUT (PL) were participated 2 key persons by each institution involved in project (Total 8 pers) and others, in the period 10-12 June 2024.
- Organizing of ME2 – 1 day hosted by UNSTPB (RO) (20 persons out from UNSTPB) – 18 June 2024
- Organizing of ME3 – 1 day hosted by YFCNU (UKR) (20 persons from outside of university) – 20 June 2024
- Organizing of Summer School with students and staffs involved in AMAZE project – hosted by UNSTPB (RO) – 10 days (staffs and students) – during 8 - 17 July 2024
- Organizing of TPM3 (3 days), hosted by EDIBON International S.A. company (SP) (8 persons – 2 persons/institution) – during 4- 6 Sep 2024

The published e-book was presented to all AMAZE project partners and two articles that were accepted to publishing in International Conferences (BRAMAT Brasov and KreativEU Targoviste), one article was accepted for publication in the Open Journal of Applied Science, ISSN print 2165-3917, ISSN online 2165-3925, and the second article was send for review for publishing in journal. Setting of details related to the next following activity to be organized on the AMAZE project, was specified:

- Organizing of ME4 realized at PUT (PL), (having invited 20 persons from different companies, universities, research centers (out of PUT) and 5 foreigner's participants) – 4 November 2024.

On the second day of TPM3, were realized Q&A with partners comments and discussions about financial, dissemination, implementation, final activities plans to be organized in the AMAZE project, responsibilities and etc.





Co-funded by the
Erasmus+ Programme
of the European Union



The last conclusions concerning the Multiplier Event 4 ME4 that will be hosted by Poznań University of Technology (Poland) – Project Responsible Mr. Prof. Remigiusz Łabudzki, on 4 November 2024, were detailed.

The ending of the session on the second day was finalized with the lunch break.

At this meeting, all the partners brought the declarations for the persons who attended TPM3. These declarations were verified to be correctly written and signed. Based on these declarations, Edibon International S.A. prepared the certificates of attendance for each participant. Also, the participant list was checked and signed by each participant.

At the last day, at the final meeting, all participants visited Edibon International S.A. company, and the University Rey Juan Carlos from Madrid, Spain.

Finally, some general conclusions were drawn from the Transnational Project Meeting 3 TPM3, about the final report of AMAZE project and the partners presented feedbacks of this event.



Contact:

UNSTPB Coordinator: Assoc.Prof.Dr.Eng. Diana-Irinel BĂILĂ (baila_d@yahoo.com; diana.baila@upb.ro)

Address: National University of Science and Technology Politehnica Bucharest, Blv. Splaiul Independenței, nr. 313, sec 6, cod RO- 060042, Bucharest, ROMANIA

